



EVERYDAY IS A PAYDAY

VERSION 1 DEVELOPMENT PLAN

Individual Work Plan — Developer 1

Backend & Integrations (Database, Wallet Engine, MTN & Orange Adapters, Admin Logic)

Team of 3 | 8-Week Delivery Plan | August 2026

1. Project Scope (Version 1)

Version 1 of PayDay is scoped to the app wallet plus two payment channels only: MTN Mobile Money and Orange Money. UBA and any further channels are deferred to a later phase. This keeps the first release small enough for a 3-person team to deliver within 8 weeks, while still proving the core Triangle-model concept: one wallet, funded from and withdrawable to more than one channel.

2. Your Role

Developer 1 is responsible for: Backend & Integrations (Database, Wallet Engine, MTN & Orange Adapters, Admin Logic).

- Database design (User, Wallet, Transaction, Notification)
- Wallet engine — the only component that credits/debits a wallet
- Transaction Manager — deposit/withdraw orchestration and state machine
- MTN Mobile Money adapter (API integration + webhook)
- Orange Money adapter (API integration + webhook)
- Authentication, PIN/OTP, KYC verification logic
- Internal REST API consumed by the app
- Admin back-office logic (user management, reconciliation, reporting)

3. Your Sprint-by-Sprint Plan

Below is your complete task breakdown across all four sprints of the 8-week delivery plan.

Sprint	Your tasks
Weeks 1–2 — Foundations	• Design the database schema: User, Wallet, Transaction, Notification tables • Build authentication endpoints (login, session/JWT) • Build KYC endpoints (submit ID document, verification status) • Build the wallet engine skeleton — the only component allowed to credit/debit a wallet
Weeks 3–4 — First channel live	• Build the Transaction Manager and its state machine (PENDING → PROCESSING → SUCCESS/FAILED/REVERSED) • Build the internal API: deposit, withdraw, balance, transaction history endpoints • Build the MTN Mobile Money adapter (API integration) • Build and test the MTN webhook (payment confirmation callback), end-to-end with Developer 2's UI
Weeks 5–6 — Second channel + admin	• Build the Orange Money adapter (API integration) and its webhook, end-to-end • Build admin back-office logic: user management, transaction monitoring, reconciliation • Build the SMS/push notification service (transaction confirmations, alerts)
Weeks 7–8 — Harden & pilot	• Handle edge cases: timeouts, duplicate webhook callbacks, insufficient balance, failed disbursement reversal • Run a security review: TLS, PIN/OTP hashing, encrypted sensitive fields • Fix bugs surfaced by QA during the pilot • Support the pilot from the backend side — monitor transactions and reconciliation in real time

4. Key Project Milestones

These are the shared checkpoints for the whole team — useful context for how your work fits into the overall delivery.

- End of Week 2: Backend foundation and app scaffold in place; MTN and Orange sandbox access requested.

- End of Week 4: MTN Mobile Money fully working end-to-end (deposit and withdrawal) in the app.
- End of Week 6: Orange Money fully working end-to-end; admin back-office functional; pilot materials ready.
- End of Week 8: Both channels hardened and tested; pilot run completed with a written report.

5. Dependencies & Coordination

Developer 1's work is the foundation the other two depend on: Developer 2 needs the internal API live to wire up screens, and Operations needs working transaction flows to run meaningful QA and the pilot. MTN and Orange sandbox credentials (secured by Operations) are required before the channel adapters in Weeks 3–6 can be tested.

6. Notes

Because UBA is out of scope for Version 1, the team has no external bank-partnership dependency on this timeline. Please flag any blocker on your tasks as early as possible so the rest of the team can adjust — the plan assumes each sprint's work is available for the next person to build on.